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ESTANCIA CLIMATICA
| SECRETARIA DE OBRAS
E PLANEJAMENTO

CRONOGRAMA FiSICO - FINANCEIRO DE EXECUGAO DOS SERVIGCOS DESEMBOLSO E APLICACAO DOS RECURSOS

OBJETO: READEQUACAO DE PONTOS CRITICOS

ITEM DESCRICAO UNID TOTAL TMES 2 MES 3 MES 7 MES 5 MES 6 MES 8 MES 9 MES 11 MES 12 MES TOTAL

0,

1 |SERVICOS PRELIMINARES R/ ; 417‘;(;020 417‘;(;020 y 720;?

2 |PaviMENTAGEO % 100% 16,81% 22,02% 14,90% 16,81% 29,45% 100%

RS 207.804,61 34.940,31 45.765,42 30.964,12 34.940,31 61.194,44 207.804.61

s |GUIAS LONGITUDINAIS % 100% 16,88% 22,16% 14,52% 16,88% 29,55% 100%

RS 64.830,15 10.946,46 14.367,22 9.413,71 10.946,46 19.156,30 64.830.15

% 100% 14,18% 22,69% 26,25% 14,18% 22.69% 100%

4 |GUIAS DE TRAVAMENTO RS 9.647,16 1.368,31 2.189,30 2.531,96 1.368,31 2.189,29 9.647,16

% MENSAL 5,48% 12,65% 5,00% 16,71% 3,28% 11,67% 3,81% 12,65% 6,67% 22,08% 100,00%

% ACUMULADA 5,48% 18,13% 23,13% 39,84% 43,12% 54,78% 58,60% 71,25% 77,92% 100,00% 100,00%

TOTAL R$ 15.722,36 | R$ 36.308,62 | R$ 14.367,22 | R$ 47.954,72 | R$ 9.413,71 | R$ 33.496,08 | R$ 10.946,46 | R$ 36.308,62 | R$ 19.156,30 | R$ 63.383,73 | R$ 287.057,82
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